Approved For Release 2000/08/18 : CIA-RDP81B00879R001100060192-6

25X1A [redacted]

April 12, 1956

To: Contracting Officer

Subject: REPAIR OF ARTICLE #342
CONTRACT SP-1913

On the basis of an authorization to Kelly over the phone we have proceeded with the repair work on the subject article #342.

However, pursuant to our arrangement regarding the treatment to be accorded additional costs charged to Contract SP-1913 which were not included in the original price, we are hereby requesting written authorization to perform the subject work and to charge the costs incurred therefor to Contract SP-1913. Our estimate for performing the subject work is $87,490.00, and as is our practice on such additional items we are maintaining a cost segregation for this work for future reference.

Yours very truly,

[redacted]

25X1A

DOCUMENT NO X
NO CHANGE IN CLASS.
DECLASSIFIED
CLASS. CHANGED TO:
NEXT REVIEW DATE: 2012
AUTH: HR 70-2
DATE: 10/2/82

Approved For Release 2000/08/18 : CIA-RDP81B00879R001100060192-6